MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY LCP Chemicals Site, Brunswick, Georgia

OU2 RI/FS

PREPARED BY Kirk Kessler, P.G.
DATE: November 18, 2021
REPORT PERIOD: October 2021
SUBMITTED TO: Robert Pope

Remedial Project Manager
USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors

for the period of October 2021.

Correspondence Received from EPA

e A revised master schedule for the OU2 RI/FS was approved by the EPA in a letter dated

November 2, 2021.

PRP Submittals

¢ None.

Outstanding Data

¢ None.

Status Updates, Submittals and Key Events

e None.
Meetings
¢ None.

Problems Encountered

e None.
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